



	% Complete	Target Date	Status Comments
<b>INITIATIVE 1:</b> Prioritize New Housing In Areas Of Opportunity	30%	June 30, 2021	Draft scoring criteria developed
<b>INITIATIVE 2:</b> Amend Current Zoning Ordinance To Facilitate More Housing Options			
<b>A: Affordable Housing Incentives</b>	10%	Dec 31, 2021	Research underway
<b>B: Accessory Dwelling Units</b>	10%	Dec 31, 2021	Research underway
<b>C: Expand The Walkable Urban Code</b>	20%	March 31, 2021	Outreach underway
<b>INITIATIVE 3:</b> Redevelop City-Owned Land With Mixed-Income Housing	60%	Dec 31, 2020	Parcels mapped
<b>INITIATIVE 4:</b> Enhance Public-Private Partnerships and Increase Financing	60%	Dec 31, 2020	Home Matters Arizona and AZ Housing Fund



	% Complete	Target Date	Status Comments
<b>INITIATIVE 5:</b> Building Innovations and Cost-Saving Practices			
<b>A: Development Assistance Team Assignment</b>	30%	June 30, 2021	Team identified
<b>B: Affordable Housing Advocacy</b>	100%	Ongoing	Continuous advocacy
<b>C: Reduced Planning and Permitting Fees</b>	0%	June 30, 2022	Feasible upon GPF funding availability
<b>D: Infrastructure Program</b>	20%	Dec 31, 2021	Pilot project underway
<b>E: Ongoing Research - Cost-Saving Practices</b>	100%	Ongoing	Surveying developers; Researching other jurisdictions
<b>INITIATIVE 6:</b> Increase Affordable Housing Developer Representation	20%	Dec 31, 2021	Revising application for appointment
<b>INITIATIVE 7:</b> Expand Efforts to Preserve Existing Affordable Housing Stock			
<b>A: Land Banking</b>	30%	Dec 31, 2021	Pilot project underway
<b>B: Implement Community Land Trust Program</b>	50%	June 30, 2021	Pilot- Newtown CDC and PRIDE (5 homes)
<b>C: Implement Landlord Incentives and Resources</b>	50%	June 30, 2021	Pilot- Landlord Incentive Program
<b>D: Expand the Rental Rehabilitation Program</b>	30%	June 30, 2021	Expansion research underway
<b>INITIATIVE 8:</b> Support Affordable Housing Legislation	100%	Ongoing	Continued advocacy through city lobbyist; Advocacy partners
<b>INITIATIVE 9:</b> Education Campaign	50%	Dec 31, 2020	Website and materials drafted